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Long Rx Burn

v Strategic location, south slope, ridgetop
vReducing the effects of large damaging fires
v Provides connectivity to previously thinned units
vReintroducing fire back into the landscape
v Protection of T & E species



Steps to Implementation
v Signed environmental documentation
vUnit preparation
vApproved burn plan, agency specific
vApproved signed SMP
vMedia information
v Participation in conference calls, concurrence with

CARB, Placer County APCD, Redding Fire
Weather, Sac Fire Weather, and Burn Boss.





DAY 1 PERIMETER HAND IGNITION
APPROX. 400 ACRES







AERIAL IGNITION PHASE DAY 2
v Top control line, and portions of both lateral control lines,

were burnt out
v Aerial ignition was initiated on the North East Corner and

brought west across the ridge top
v Day 2 total cumulative acres completed 900
v Continued participation, conference call
v Daily contact with Placer County APCD, acre

accomplishment update, and check for any smoke
complaints















AERIAL IGNITION DAY 3
v Continued ignition mid-slope and west line
v Aerial ignition pattern changes from cross slope to

lighting ridgetops from top to bottom
v No active lighting in the drainages
v Continued participation in conference calls
v Daily telephone contact with Placer County APCD, to

update on accomplished acres, and check for any
complaints

v Day 3 Acres completed 400, cumulative 1300 acres













AERIAL IGNITION DAY 4
vContinued ignition bringing the fire down to the

bottom control line
v Ignited areas within the burn that did not carry fire

on previous days
v Fog encroachment from Sacramento Valley, unit

dropped out of prescription on the low end
v Ignition was stopped
vAcres completed 300, cumulative 1600 acres







AERIAL IGNITION DAY 7

vDay 5 and 6 no ignition, burn was monitored only
v Finished ignition
vAcres accomplished 300 acres for a total of

1900acres






